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EDG
Code/Unit Test 25JUN01A 05NOV01

EDG 3.4 to ECS 05NOV01

UAH
Code/Unit Test 25JUN01A 03DEC01

Deliver to ECS 03DEC01

ECS Testing 03DEC01 07JAN02

DAAC Testing 28JAN02* 11FEB02

UAH Enhancements C&UT 07JAN02 11MAR02

Del. Patch to DAACS 11MAR02

ECS
Code/Unit Test 25JUN01A 05NOV01

Delivery to Integration Lab 05NOV01*

Integrate ECS & EDG 06NOV01 03DEC01

Integrate ECS, EDG, UAH 04DEC01 08JAN02

PSR 21JAN02*

Deliver to DAACs 28JAN02*

Install and Test at DAACs 28JAN02 11FEB02

DAACs
H/W Installation 25JUN01A 28JAN02

Install and Test at DAACs 28JAN02* 11FEB02
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Code/Unit Test

EDG 3.4 to ECS

Code/Unit Test

Deliver to ECS

ECS Testing

DAAC Testing

UAH Enhancements C&UT

Del. Patch to DAACS

Code/Unit Test

Delivery to Integration Lab

Integrate ECS & EDG

Integrate ECS, EDG, UAH

PSR

Deliver to DAACs

Install and Test at DAACs

H/W Installation

Install and Test at DAACs

Project Start 01JUN01

Project Finish 11MAR02

Data Date 11SEP01

Run Date 11SEP01
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